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 Month:     02 
Year:  2021 

Item & Category 

1-ITS

Method 

1 

# Bids 

5 

Contract Amount 

$200,000 

Fund Source 

100% Special Funds 

DCAR Award Date 

02/23/2021 

Using Agency 

MPA 
Maryland Port Authority 

Contractor Name, City State 

Eastcomm LTD  
Upper Marlboro, MD 

Contract Identifier & Project Title 

221003-IT  
On-Call Cable Installation. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

This contract is for on-call cable installation services at MDOT MPA. The term of this contract is two years, with 
MDOT MPA having the unilateral option to renew for one two-year period. The cumulative value of the contract 
during the initial term and the renewal term, if exercised, may not exceed $200,000. 

The term of this contract is 03/01/2021 to 02/28/2023. 

Item & Category 

2-M

Method 

1 

# Bids 

4 

Contract Amount 

$150,000 

Fund Source 

100% Federal Funds 

DCAR Award Date 

02/04/2021 

Using Agency 

MAA  
Maryland Aviation Administration 

Contractor Name, City State 

Maryland Fire Equipment 
Corporation,  
Rockville, MD 

Contract Identifier & Project Title 

BWI21014M 
Fire Rescue Personal Protective 
Equipment Cleaning, Inspection and 
Repair at Baltimore/Washington 
International Thurgood Marshall 
(BWI Thurgood Marshall) Airport. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

A four (4) year contract awarded for the fire rescue personal protective equipment cleaning, inspection, and 
repair at BWI Thurgood Marshall Airport. Contract period: February 4, 2021 through February 3, 2025. The 
terms, conditions and technical provisions for this order are contained in IFB BWI21014M. 

The term of this contract is 02/04/2021 to 02/03/2025. 
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 Month:     02 
Year:  2021 

Item & Category 

3-S

Method 

4 

# Bids 

N/A 

Contract Amount 

$70,329 

Fund Source 

State Funds 

DCAR Award Date 

02/12/2021 

Using Agency 

MTA  
Maryland Transit Administration 

Contractor Name, City State 

Wabtec Passenger Transit 
Wilmerding, PA 

Contract Identifier & Project Title 

P5107707 
D-4-S Air Compressor Overhaul

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

This purchase order is for the overhaul of 12 air compressors over a period of approximately two years, which 
must be performed by the original equipment manufacturers (OEM). 

The term of this contract is 02/12/2021 to 12/31/2022. 
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 Month:     02 
Year:  2021 

Item & Category 

4-C MOD

Method 

1 

# Bids 

2 

Original Contract 
Amount 

$ 3,274,750 

Fund Source 

100% State 
(Environmental) 

BPW Award Date 

08/14/2019 
4-C

Using Agency 

SHA 
State Highway Administration 

Contractor Name, City State 

Carl Belt, Inc.  
Cumberland, MD 

Contract Identifier & Project Title 

WA2925149 
Sideling Hill Wastewater 
Treatment Plant 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

New Item 1012.A - The material indicated on the contract plans (Sheets CV-01 (Note 2) and CV-03) for the 
blower piping was Schedule 40 PVC. These blowers have a discharge air temperature of approximately 250 
degrees. The PVC pipe manufacturer provided information that Schedule 40 PVC pipe is only rated for 170 
degrees. Stainless steel piping will need to be installed to withstand the higher discharge temperature and 
prevent safety concerns. The conflicting information contained in the contract represents a design error. A 
Report of Apparent Design Error / Omission has been initiated. MDOT SHA does not feel that the design firm 
has made an egregious error in this case and no financial liability should be considered. It was basically a 
labeling issue that was overlooked during MDOT SHA reviews. 

New Item 1013.A - The Maryland Environmental Service (MES) requested the use aluminum conduit inside the 
building in lieu of the proposed PVC-coated conduit. It has been their experience that the PVC material cracks 
when bent, allowing rust to eventually form. MES has made this material change at other processing plants and 
it has proved successful. Aluminum conduit is used throughout the industry and will increase the lifespan of 
the conduit as well as provide a cost savings to MDOT SHA. New Item 1014.A - Maryland Environmental 
Service representatives requested the installation of a water line and frost-free hose bib at the headworks area in 
order to wash down this area on a daily basis. This will greatly increase efficiency, as currently the closest water 
access is over 100-feet away. This facility experiences long harsh winters, where daily cleaning of the headworks 
is necessary. Stretching a hose from the main building 100 feet to the headwork station on a daily basis would 
prove impractical, not only during winter with the potential of the hose freezing, but also by creating a trip 
hazard across the access road. New Item 1015.A - A change to an Ultraviolet Disinfectant System was required 
because the system that was specified in the contract documents was not Class 1 Div. 2 rated. Due to the 
location of this system, it must meet these requirements. This was brought up by the contractor and confirmed 
by the design team prior to ordering the equipment. A new design meeting the size and explosion requirements 
was proposed by the designer, resulting in additional equipment costs. New Item 3003.A - While working to 
install the wet well structure, the contractor encountered unsuitable material that caused the sides of the 
excavation to be unstable. This caused concern about the condition of the soil under the new valve vault, as that 
soil would not be suitable to support the structure without a large amount of settlement. It was determined that 
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 Month:     02 
Year:  2021 

the best course of action would be to excavate below the valve vault area and backfill with flowable fill up to the 
bottom of the valve vault. This would ensure both structures are bearing on the same soil and not settle or move 
independently of each other, eliminating the chance for pipe issues in the future. New Item 4002.A - Maryland 
Environmental Service representatives indicated that they had experienced numerous maintenance issues with 
painted floors at other locations across the State. Therefore, it was decided that the use of a concrete sealer 
would be a better floor covering choice for this location. This change in materials represents a cost savings to 
MDOT SHA. New Item 8002.A - This work is necessary as part of Red Line Revision No. 1, which was issued by 
the SHA Environmental Compliance Division on May 7, 2020. This revision resulted from the need to update 
electrical and telephone below-grade utility paths through the proposed work site. These changes are required 
because it was determined that the existing utilities are routed through the area proposed for the micro-
bioretention facility, specifically SWM Facility No. 211328. Based upon available survey information, utility 
documentation, and as-built plans, the conflict between the below-grade utilities and the proposed SWM 
Facility was not known during the design phase. After the contractor located these utilities, it was determined 
that the most timely and cost-effective solution would be to relocate the affected utilities. These relocations were 
coordinated with Potomac Edison and Verizon for their respective utilities. Payment to these companies was 
required by the contractor when the relocation work took place. Item 8002.A reimburses the contractor for those 
payments, as well as their installation of conduit and sectionalizing cabinets. 

New Item 8003.A - An electrical panel beside the headworks is shown on the plans to be eliminated. Additional 
field investigation determined that this panel services Well # 2 for the Sideling Hill Rest Area, as well as 
roadway lighting. Relocating this panel would require significant time and cost to pull wire back to the 
components being fed and re-route them to a new location. Due to the condition of the existing panel, it cannot 
be reused so it was decided that a new panel could be installed higher at the current location to account for the 
required grading at the headworks. This would greatly reduce time and cost to MDOT SHA. New Item 8004.A - 
This work is necessary as part of Red Line Revision No. 2, which was issued by the MDOT SHA Environmental 
Compliance Division on September 18, 2020. This revision resulted from the need to incorporate changes 
required by Potomac Edison following an on-site inspection on June 22, 2020 and on-site meeting on July 16, 
2020. Coordination with Potomac Edison took place during the design phase and during the preparation of Red 
Line Revision No. 1. Proposed utility routing paths and design requirements were sent to them for comment 
and were incorporated into the design. However, Potomac Edison later provided additional requirements that 
included trenching, installation of conduit for new connections from the sectionalizing cabinet to the existing 
single-phase transformer, and their supplying of power to the westbound side of the rest area. 

The term of this contract is 09/05/2019 to 10/30/2022. 

Complete Below - Contract Modifications Only 
Modification 

Date: 

02/17/2021 

Modification No. 1 
$ Value of Mod 

$106,288 

% Increase this Mod to 
Original Contract 

3.25% 

Cumulative % 
Increase All Mods to 

Original Contract 

3.25% 

New Contract 
Amount 

$ 3,381,038 
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 Month:     02 
Year:  2021 

Item & Category 

5-S Cancellation

Method # Bids 

1 

Contract Amount 

$ 

Fund Source 

State Funds 

DCAR Award Date 

N/A 

Using Agency 

MTA 
Maryland Transit Administration 

Contractor Name, City State Contract Identifier & Project Title 

AGY-21-034-IT  
PBX IV MTA TICC and MOCC 
Maintenance. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

Only one bid was received and was rescinded by the only vendor able to perform work on the type of equipment 
per the Master contract. The Bid was for $398,982 when the estimate was to be $1,019,601. The PORFP was 
cancelled per COMAR 21.06.02.C(1) g. A new procurement has been started through the sole source process. 
Single bid rescinded by vendor on 2/12/21. 

Item & Category 

6-M Cancellation

Method # Bids 

1 

Contract Amount Fund Source 

State Funds 

DCAR Award Date 

N/A 

Using Agency 

MTA 
Maryland Transit Administration 

Contractor Name, City State Contract Identifier & Project Title 

LR-21-008-MT  
Light Rail Small Equipment and 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

MDOT MTA requires a contractor to provide maintenance to Light RailLink’s small equipment including 
portable generators, forklifts and tower lights. The IFB was advertised from December 29, 2020 through January 
26, 2021. 35 vendors received the solicitation via eMMA. MDOT MTA received one bid but the vendor was not a 
certified-SBR. In accordance with COMAR 21 .06.02.02. C., the solicitation was cancelled on February 3, 2021. 
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 Month:     02 
Year:  2021 

Item & Category 

7-M Cancellation

Method 

1 

# Bids 

5 

Contract Amount Fund Source 

100% Toll Facility Funds 

DCAR Award Date 

N/A 

Using Agency 

MDTA 
Maryland Transportation Authority 

Contractor Name, City State Contract Identifier & Project Title 

MT-3119-0000  
Elevator Maintenance and Repair 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 

Contract No.: MT-3119-0000 Elevator Maintenance and Repair Cancellation/Rejection of all bids in accordance 
with COMAR 31.06.02.02.C (c) effective 1/25/21 




